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Project / Executive Summary: 

Technical Business Schedule 

 

 
I = Improving     D = Deteriorating      S = Stable 

 

Technical: 

� Saber completed their testing of the CAG configuration tests over the period.  The 

results of the testing will be provided to the State in the next period.  A decision on 

the secure ticketing solution for SCORE will be made in the next period.  If the 

changes produce an environment void of Citrix and SSL problems, as a result of the 

internal and external testing, the site will be converted to the CSS software. 

� Saber promoted an unscheduled and unapproved release to the UAT environment 

over the period (4 new issues).  The release has forced the State and IV&V to assess 

and perform additional regression testing that was not anticipated.  Saber has 

responded by indicating the promotion was an oversight, and will not occur in the 

future.  Discussions continue on the approval process moving forward. 

� The Performance & Security deliverable remains outstanding.  Saber has made 

progress in testing a Citrix load tool (Appsload).  Saber has indicated they have 

started back into planning for the P&S testing.  The SCORE IV&V will continue to 

monitor progress and be a part of both the independent (i-Beta) and internal (Saber) 

testing.  The SCORE IV&V expects extrapolated testing during the February 

timeframe and full load / stress testing to occur in conjunction with the Statewide 

Mock election in the April timeframe.  

� The SCORE IV&V has begun planning for the next round of Independent Security 

Testing.  The testing will be conducted at the end of February in support of the users 

being brought up on both sites.  This test will be graded in anticipation of the overall 

Statewide test to be conducted in conjunction with the Statewide Mock election in the 

April timeframe.  The SCORE IV&V expects to see improvements made to the 

infrastructure from the previous testing and that the logs and supporting information 

has been cleaned up as needed to provide critical information to Saber and the State 

as to how the infrastructure is performing and to maintain focus on the security of the 

system. 

� As requested by Saber, they delivered an Indicative monitoring tool distribution 

report for the current installation scheme along with a plan for adding additional 

licenses.  The request for the information was made after critical network data was 

not available through the current monitoring data points. Saber is requesting a total of 

5378 additional licenses be procured.  Discussions over the period with Saber and the 

State have answered many of the outstanding questions on the drastic increase in the 

Indicative licenses.  A recommendation and follow-up discussions will occur in the 

next period.  The additional monitoring points will be factored into the Transition and 

Maintenance & Support deliverables. 

Business: 
� The increased visibility and scrutiny of the SCORE project from external sources has 

increased since the decertification of the States voting equipment.  The scrutiny has 

grown to the point that the Governor’s office has proposed an independent 
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assessment of the SCORE implementation.  This assessment will negatively impact 

the SCORE Statewide rollout by distracting the counties.  This distraction will put 

current schedule at risk thus allowing the Department of Justice to take action against 

the State.  Additional conversation needs to occur with the Governor’s office to 

address any concerns before a communication to the stakeholders is issued. 

� The SCORE Round Table discussion at the Colorado County Clerk Association 

winter conference produced some open and honest feedback from the counties.  The 

roundtable board included the pilot counties and two Group 1 counties (Logan / 

Mesa).  The discussion was well organized and produced both positive and negative 

comments.  It appears that Larimer County is struggling to adopt SCORE as their 

primary system.  Larimer made very specific comments on the increased data entry 

time and network support.  Although other counties were having some issues with 

SCORE functionality and availability, Larimer is the most vocal about their issues.  

This negative discussion prompted a number of questions from the county audience, 

and fueled some general negativity toward the project.  El Paso along with other 

smaller pilot counties provided some positive feedback that addressed some of the 

Larimer issues. 

� Statistics on the Group 1 county access to the SCORE system are improved from the 

initial set of data.  The transactions counts are showing appropriate activity including 

the Denver County catch-up. 

� The SCORE IV&V continues to see issues inside of planned releases which are 

outside of the established list provided by the Score Task Force (STF).  The STF and 

or CCB need to have a clear and concise picture of what is in every release.  The 

credibility of the two groups will be questioned if the process cannot be better defined 

and controlled. 

� The decertification of the majority of the states voting equipment has added an 

additional load to the counties during the critical Statewide rollout period.  The 

additional potential work load and planning distraction may cause some of the 

counties to pull back from their SCORE commitments.  In discussing the issues with 

the Secretary of State, he believes that the re-testing and proposed legislation will 

mitigate this risk.  The risk was re-addressed in this status report. 

� County participation in the SCORE software testing declined for the 3.2 release due 

to the County Clerk Conference and county workload.  The 3.2 release date was 

extended for a week to allow counties more time to test.  If the trend continues for 

version 3.5 and 4.0, additional counties may need to be involved in the process.  The 

current consensus of the State, SCORE Task Force and Saber is to keep the group 

tight through the 4.0 release.   

� The CDOS Elections Director has established the SCORE Task Force to address and 

set the priority of the issues and enhancements being developed.  The SCORE IV&V 

is being included in the task force.  The SCORE IV&V’s role will be limited to 

advisory and restricted by the contractual priorities of the project.  The SCORE 

IV&V will continue to attend meetings as the topics dictate.  The SCORE IV&V PM 

will attend task force meeting as topics and time permits.  The priority of the 

outstanding items may need to be re-visited as the issues grow and additional 

counties are added to the project keeping the 2008 Election Calendar as the key 

driver. 
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� Due to the success and feedback on the Group 1 Statewide training class, the SCORE 

IV&V is reducing their attendance in the subsequent Groups.  The SCORE IV&V 

PM will attend each opening day kick-off and the last day wrap-up.  The Voter 

Registration subject matter expert will attend a morning session in the middle of the 

week to assure no significant changes in quality or materials have occurred 

Schedule: 

� The shift of the Petitions module out of the 3.2 priority bucket may cause a delay to 

important 3.5 Election Management enhancements.  The impact to this change has 

not yet been discussed with Saber.  The STF will need to re-evaluate the 3.5 priorities 

to determine if they are needed to support the planned Mock Election in the April 

timeframe. Due to the many outstanding issues (application / infrastructure), Saber 

has a very tight window to get all the corrections into place and tested before the 

beginning of February 3.5 release.  Saber has suggested slipping the schedule by two 

weeks to accommodate the late requirements. The PMO has schedule a requirements 

JAD session for the next period to tighten up the requirements necessary for the 

Mock Election planned for April. 

� Due to the delay in the Votec extract changes, there is a high potential that the 

Statewide rollout counties will need to make manual changes to their data once on the 

SCORE systems.  Saber has indicated they can do some scripted migration work on 

changes that affect single voters, but those issues affecting multiple voters i.e. address 

library would need to be done manually.  The impact of this has not been accessed.  

The Votec pilot counties need to be queried as to the time taken to make these 

changes and any lessons learned or potential automation of the process needs to be 

explored. 

 

Accomplishments: 

• The SCORE IV&V and State successfully Smoke Tested Priority 3.2 in QA environment.  The 

test was planned for the UAT environment but was delayed due to required changes to the 

database schema.  This produced no significant issues and the recommendation was made to 

allow the counties to begin testing.  The SCORE IV&V working with the State have tested all 

109 issues during the period.  Eight issues (8) failed and two (2) were unable to be tested.  The 

issues / enhancements have passed at a 91% success rate.  The SCORE IV&V is working with 

Saber on those issues that have failed to this point. 

• The SCORE IV&V successfully installed the latest source code release on the Escrow server.  

The release was smoke tested and can be used to verify source code changes.  The process 

continues to have issues with the database installation that require manual intervention to the 

provided scripts.  The latest disk included the Vote Center and updated database modules as 

expected.  The updates were installed.  Minor issues are being worked out with the Saber 

Application manager. 

• The SCORE IV&V continued to perform Acceptance Testing over the period.  The new goal is 

to complete the entire 1540 test cases by the completion of the Statewide rollout (March 2008).  

This will allow Saber enough time to address the issues by the Priority # 3.5 implementation 

date.    The HAVA compliance has risen to 80%.  Provisional ballots are the only component not 

tested to this point.  Testing will continue with each release of the application.  There are 2 issues 

related to HAVA compliance: Agency interface implementation for state and Provisional 



SCORE II Project 

IV&V 

Period Covered 

01/20/2008 to 01/26/2008 

Weekly 

Project Status Report 

 

 4 of 17  WDS Confidential Draft Working Copy 

  

Ballots.  The analysis for the Colorado statues has been completed at this time, but cannot be 

implemented until 3.5 bucket. 

• The SCORE II PMO and IV&V continue to review and respond to multiple Saber Plans and 

deliverables.  The SCORE IV&V has shifted two of its Quality Assurance and Voter 

Registration / Election Management subject matter experts to performing Acceptance Testing 

and finalizing the User Acceptance Testing support for the Priority #3.2 & 3.5 issues.  In 

addition, the Security and Infrastructure resources are being re-directed toward the Independent 

Security Testing findings follow-up.  This movement supports the Graded Approach scheme 

with emphasis toward product or application not paper deliverables. 

 
Management Attention: None in the period 

 

Information: 

• The SCORE IV&V recommends that the CDOR file be reviewed by a CDOS representative.  

CDOR sends duplicate information on the next day on the same voter.  SCORE does not have a 

way to filter these CDOR records out of the process and display in the CDOR Voter Registration 

file. 

• The SCORE IV&V has discovered in testing that the CDOR file carries null values for the SSAC 

field.   Currently the file creates an exception in the error log file, but does not display in the 

CDOR Voter Registration table.  The county would need to wait for the paper.  

• The Saber Data Migration process calls for fields that do not comply with database and business 

rules to be changed during the migration process.  Those changes are not currently being 

documented inside the legacy system.  The SCORE IV&V recommends that whenever a data 

field is changed in the data migration process that an activity record be generated describing the 

change and the timing of the change.  This information has been verified and will be removed.  It 

is not clear when the information will be loaded during the Statewide rollout waves.  This will be 

tracked as an issue until the data is loaded for the remainder of the counties. 

• The SCORE IV&V continues to monitor outside influences including the status of other states 

HAVA implementation.  The information is used to assess the SCORE II project.  The next 

meeting of the SCORE IV&V Executive Steering Committee has been scheduled for 3/11/2008. 

• The SCORE IV&V is addressing the weekly code drops in between major releases code drops.  

This is unplanned testing which was not part of the original scope of work.  The State should re-

evaluate the use of an automated tool for testing. 

• The SCORE IV&V continues to request the configurations settings IDS/IPS and updated 

switches/routers and firewall.  The information was requested as part of the initial Internal 

Security Testing. 

• During the previous Code review audit a large amount of “unused” code was identified in the 

customized Colorado code.  It was agreed at the time that the code would not be removed until 

after the 3.0 Priority release of the application.  Saber indicated in the last status meeting that 

they do not recommend cleaning up the code until the Version 5.0.  The SCORE IV&V & PMO 

agree with this decision. 
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Schedule / Activities & Tasks: 

 

Completed & Planned Activities / Tasks 
Completed Last Week 

Activity / Task Date Priority 

SCORE IT Users Group Meeting 1/23/2008 High 

SCORE Escrow - Vote Center Load - Smoke test 1/23/2008 High 

SCORE Emergency CCB Meeting  1/24/2008 High 

SCORE Group 2 Training Observation / Participation 1/25/2008 High 

SCORE IV&V Contract Extension Follow-up Actions 1/25/2008 High 

Priority 3.2 Testing / End of Day Review 1/25/2008 High 

SCORE IV&V Audits (Licenses, Performance, Code Review) 1/25/2008 High 

Continue to respond to Saber Deliverables and Activities (DED's) 1/25/2008 High 

Plan for Next Week 

Activity / Task Date Priority 

SCORE RTM - Mock Election Review 1/29/2008 High 

SCORE Citrix Secure Ticketing Decision (CAG / CSS) 1/31/2008 High 

Priority 3.2 Testing / End of Day Review 1/31/2008 High 

SCORE IV&V Audits (Licenses, Performance, Code Review) 1/31/2008 High 

Continue to respond to Saber Deliverables and Activities (DED's) 1/31/2008 High 

SCORE Group 2 Session 2 Training Observation / Participation 2/1/2008 High 

SCORE IV&V Contract Extension Follow-up Actions 2/1/2008 High 

 

Staffing: As of 11/30/2007: 

 

Resource Type / Role 

Contract 
Hours 

Hours Used 
to date % Used 

Hours in 
Period 

Project Management 2347.00 2323.50 99% 171.00 

Infrastructure / Disaster Recovery SME 289.00 391.25 135% 3.50 

Application / Infrastructure SME 737.00 268.75 36% 3.00 

Oracle / Application SME 630.00 165.00 26% 8.00 

Voter Registration / Election Management SME 1206.00 1,208.00 100% 90.00 

Quality Assurance SME's 2369.00 2,259.00 95% 153.00 

Security SME's 860.00 774.25 90% 78.75 

Totals 8438.00 7389.75 88% 507.25 

     

Planned Activities 

Contract 
Hours 

Hours Used 
to date % Used 

Hours in 
Period 

Project Management (Status Reports / 
Meetings) 

1599 2221.75 139% 217.50 

Source Code Escrow Responsibilities 180 27.00 15% 0.00 

Saber / SCORE II Deliverables / Activities 
Review 

3599 1813.75 50% 55.75 

SCORE II Independent Assessments 
(Security…) 

544 744.50 137% 79.00 

SCORE II Acceptance Testing (User / System) 1940 2244.75 116% 155.00 

SCORE II Project Audits 576 338.00 59% 0.00 

Totals 8438 7389.75 88% 507.25 
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Acceptance Testing for V.1.6.0 code baseline - Test Case Execution: 

Total Cases 
1540 100% 

HAVA Requirements Total Bugs 

Pass 732 48% Pass 80% Critical 0 

Fail 156 10% Fail ** 20% High 61 

N/A 68 4% Block 0% Medium 68 

Block 2 0% Total Req. 100% Low 72 

Total Tested 958 62%   Closed 215 

Total to be 
Executed 

581 38% 
  Total 416 

** Provisional Ballots are still an issue with the system.  Requirements have been gathered and scheduled 
Priority 4.0 for the Provisional Ballot Process. 
 
Release 1.6.0.2 Regression P3.2 – 109 Test Cases New Issues – 3 Test Cases 
 
Priority 3.2 Release 109 Test Cases:  99 Pass, 8 Fail and 2 N/A 
 
Emergency December Release 3 Test Cases: 3 Pass  
 
Priority 3.0 Release 168 Test Cases:  47 Pass, 4 Fail, 3 Incomplete and 135 to Test 
 
Priority 2.7 Release 84 Test Cases: 83 Pass and 1 Fail 
 
Emergency October Release 6 Test Cases: 6 Pass  
 

Functional Area 
Total 
Cases 

Cases 
Executed 

Cases 
Passed 

Perce
nt 

Comp
lete 

Percent 
Passed 

Absentee Application 55 47 39 85% 83% 

Address 103 85 79 83% 93% 

Administration 85 45 39 53% 87% 

Ballot 61 52 34 85% 65% 

Calendar 18 1 0 6% 0% 

Candidate  25 13 13 52% 100% 

Contacts 14 8 8 57% 100% 

Contest 17 10 10 59% 100% 

Districts 56 56 53 100% 95% 

Document Management 7 7 7 100% 100% 

Elections 169 111 95 66% 86% 

Election Workers 33 20 19 61% 95% 

Exports 5 4 3 80% 75% 

Help 2 0 0 0% 0 

Interfaces 22 7 7 32% 100% 

Miscellaneous 18 15 6 83% 40% 

Performance 16 9 8 56% 89% 

Petition 37 20 19 54% 95% 

Poll Book 28 7 7 25% 100% 

Polling Places 26 10 10 38% 100% 

Reports, Labels and Mailings 205 68 29 33% 43% 
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Scheduler 19 0 0 0% 0 

Software/Hardware Compatibility 10 2 2 20% 100% 

System 102 11 9 11% 82% 

Voter Management 406 271 227 67% 84% 

Totals: 1539 879 723 57% 82% 

            

Category Total Percent 

Total Test Cases 1540 100% 

Pass 732 48% 

Fail 156 10% 

N/A 68 4% 

Block 2 0% 

Total Executed 958 62% 

Total to be Executed 581 38% 
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Issues:  (Last Reviewed on 01/05/2008) 
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Vendor Initial Deliverable Metrics: 
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Vendor Current Deliverable Metrics: 
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Risks: 
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